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United States Environmental Protection Agency 
Region HI 

POLLUTION REPORT 

original 

Date: Tuesday, May 09,2006 
V. ' -

From: Dominic Ventura 

Subject: 

SDMS DocID 2210706 

Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREPNo.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID#: 
RCRIS ID #: 

23 
5/1 - 5/5 
1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category;: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement; 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 
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Current Activities 
During this reporting period the intrusive activities continued within grids: C3 ,G6 and J5. These 
activities included magging and flagging of all metal items and the hand (figging/shovelling of these 
flagged materials. In addition bush hogging and general brush clearing commenced in grids C2, B2, 
A2and A4. these are preparatory clearing activities for Rangemaster work. 

\ 
The FOSC continues to conduct a weekly conference call with MDE and USACE. This was 
instituted to assist with site communications. 

The Rangemaster, originally scheduled to arrive on site on April 17 and then again on May 1 will 
not arrive until May 10. The delay was due to transport permit issues and sub contractor issues 
during the transport of this large piece of equipment from"California. There is concern regarding 
whether it will be able to complete its mission on this site as it is due to be back on the west coast in 
early June. Site access issues continue to be worked with a private property owner along the path 
to the site. It is anticipated that this will be worked but by COB May 9, so that the Rangemaster 
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can be brought on site without further delay. • _ 

On May 4 a blow in place demolition was conducted. Operations went well. Items destroyed were: 
4-ea partial unfuzed 41b incendiary bombs 
1-ea 40mm unfuzed projectile w/partial filler 
The location of the demolition was recorded as per our agreement with the USAGE. 

On May 4, IPC corporate Health and Safety Officer was on site to perform OSHA mandated 
training for site workers and to inspect site activities. In .addition, she provided comments regarding 
EPA's proposed air sampling plan for Phase If activities. Implementation of this plan is anticipated 
for the week of May 15 when the Rangemaster is in full operation. 

START under direction from the FOSC has procured the services of a UXO certified contractor to 
assist the EPA with ordnance identification and Phase II oversite activities. The contractor 
(Malcolm Pirnie Inc.) will be on site starting May 15. 

MPPEH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
2-ea 40mm tracer elements, grid C3d, SHA 
106-ea, 40mm tracer elements, grid G6a, SHA 
2-ea booster pellets from incendiary bomb, grid G6a, SHA 
4-ea 40mm tracer elements, grid J5a, SHA 
1-ea partial flare base, grid J5a, SHA 
2-ea 40mm tracer elements, grid J5c, SHA 
1-ea partial flare base, grid J5c, SHA 
1-ea41b partial incendiary bomb, grid B3a, SHA 
118-ea, 40mm tracer elements, grid G6a, SHA 
26-ea HE boosters, grid J5a, SHA 
1-ea partial flare base, grid J5a, SHA 
1-ea 41b partial incendiary bomb, grid C3 a, SHA 
175-ea 40mm tracer elements, grid G6a, SHA 
1-ea HE booster, G6a, SHA 
14-ea 40mm tracers, grid J5a, SHA 
3-ea partial flare base, grid J5a, SHA 
13-ea 40mm tracer elements, grid G6a, SHA 
1-ea 41b incendiary w/ partial body no fuze, G6a, SHA 
3-ea 40mm tracers, grid J5a, SHA 

Through May 5,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared - 21.75 
Percent complete - 33% 
Grids cleared this reporting period: 0.50 

- Grids Government Qc'd - 21.75 
Grids failed - 0 
Total Number of digs - 32,918 
Number of live MPPEH -1,254 
Pounds of MPPEH/MD found - 250 
Pounds of non MEC scrap found -1,447 
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Refer to this web site for updated adobe map of site completion activities: 
http>s://www.epaosc .net/sites/1299/fi 

www.epaosc .org/elktonfarmfirehole 
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